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 Statutes and associated documentation
- Consultation period with members
- Approval November 2019
- In force January 2020

 Inaugural Nominations Committee
- Standing Committee Chairs
- Executive Committee (ExCo) Composition of Independent Members 

(IMs)

2019 focus towards 2020
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Statutes and Associated Documentation

May Jun Jul Aug

Sep Oct Nov Dec

Draft Documents
presented and discussed by 

ExCo/Foundation Board (Board)

Consultation period with Members (May-June)

Revisions by Legal Counsel (July-August)

Revised/updated 
drafts discussed by 

ExCo

Preparation/finalisation of Documents 
(Sept-Oct; 2 weeks)

Final Documents
presented to and 

approved by Board 

2019

Changes to Statutes lodged with Swiss 
Authorities (for official endorsement)
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Inaugural Nominations Committee (Noms Comm)

May Jun Jul Aug

Sep Oct Nov Dec

Noms Comm Regulations 
confirmed by ExCo

ExCo decide on EA

Call for Sport Movement (SM) 
and Public Authorities (PA) 
nominees for Noms Comm

(May-Jun; 5 weeks)

EA develop and propose clear profiles 
for the IMs of the Nom Comm; approved 

via circ. by ExCo (2 weeks)

External Agency (EA) researches and compiles 
recommendations for the three IMs

EA vets the SM and PA 
proposed members (Jul-Aug; 7-8 weeks)

Inaugural Noms Comm 
composition presented 
to and voted on by ExCo

Noms Comm develops vetting 
criteria for SC Chairs

(Sep-Oct; 6 weeks)

Noms Comm commences search for CRC Chair, and validates current 
independent members of the CRC (Sep-Dec; 13 weeks)

Noms Comm vets SC Chair applications and makes 
recommendation to ExCo; and

ExCo skills mapping exercise conducted 
(Nov-Dec; 7 weeks) 

2019
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Inaugural Nominations Committee (Cont.)

Jan Feb Mar Apr

May Jun

Appointment of SC Chairs 
by ExCo

Noms Comm presents 
results of ExCo skills-

mapping and identified gaps

IMs of the ExCo
approved by FB

2020

Call for IM candidates from SM and PA to fill the gaps 
(Jan-Mar; 9-10 weeks)

Noms Comm vets IM candidates
(Mar-Apr; 5 weeks)

Proposed 
extraordinary 
ExCo meeting
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Standing Committees (SCs)

May Jun Jul Aug

Sep Oct Nov Dec

Revised Terms of Reference for SCs and Role 
Descriptions for Chairs drafted

Draft Terms of Reference for SCs 
and Role Descriptions for SC 

Chairs approved by ExCo

Call for nominations for SC Chairs (ex. Compliance Review 
Committee (CRC); and Noms Comm develops vetting criteria for 

SC Chairs (Sep-Oct; 6 weeks)

Noms Comm undertakes search for CRC Chair, and validates current 
independent members of CRC (Sep-Dec; 13 weeks)

Noms Comm vets SC Chair applications and makes recommendation 
to ExCo (Nov-Dec; 7 weeks)

2019

Athlete Committee assess Chair 
applications, provide proposal/s for a Chair 
to the new Noms Comm (Nov; 3-4 weeks)

Call for nominations for SC member vacancies to all Stakeholders; three vacancies on each SC in 2020 (Sep-Dec; 13 weeks)
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Standing Committees (Cont.)

Jan Feb Mar Apr

May Jun

Appointment of SC Chairs 
by ExCo

Analysis/selection of new 
SC memberships for 2020 

(with new Chairs)

2020

Proposed 2020 SC  
compositions submitted to 
ExCo via circulatory vote

Proposed 
extraordinary 
ExCo meeting

Call for nominations for 2021 SC member vacancies
(six months prior to appointments; i.e. in May for decision in Nov 2020)
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Executive Committee (ExCo)

May Jun Jul Aug

Sep Oct Nov Dec

Call for 2020 ExCo
nominees from SM (5) 

and PA (5)
(Sep-Oct; 5 weeks)

ExCo composition 
(5 SM and 5 PA) 

approved by Board

2019

ExCo skills mapping exercise conducted by Noms Comm 
(Nov-Dec; 7 weeks) 
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Executive Committee (Cont.)

Jan Feb Mar Apr

May Jun

Noms Comm presents 
results of ExCo skills-

mapping and identified gaps

IMs of the ExCo
approved by FB

2020

Call for IM candidates from SM and PA to fill the gaps 
(Jan-Mar; 9-10 weeks)

Noms Comm vets IM candidates;
and Rotation model for ExCo developed 

(Mar-Apr; 5 weeks)

Proposed 
extraordinary 
ExCo meeting

Rotation model 
approved by FB
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